

Phases

Ϋ́.

The Overview - Phases <u>List view</u> provides a consolidated list of all your phases in various statuses across the portal. You can group Phases by Projects. By default, users will view all the All Phases in the portal. However, users can also select other views using a drop-down.

① Milestones are now renamed as **Phases**.

Use cases

Construction: Material sourcing is one of the important phases in the construction of a building. When this particular phase is completed, we'll be one step ahead of the project completion. Phases in Zoho Projects let us track these milestones at ease.

HR: When there is an event in the organization, HR hosts the event. In such circumstances, the event can be spilt into multiple milestones right from the procurement of necessary goods for the event, stalls to be setup, cultural activities to be performed, setting up of stage, decoration, etc. These phases can be added in Zoho Projects and easily managed.

Marketing/ **Sales**: When the company decides to launch a new product, the development of the new product is split into phases such as designing, preparation, testing and then the launch. These phases can be tracked in Zoho Projects.

Setting a View as Default

- 1. Navigate to **Overview** > **Phases** on the left navigation panel.
- 2. Click on the view selector drop-down.
- 3. Hover over a view.
- 4. Click on the $\stackrel{\circ}{\downarrow}$ icon to set a view as default.

User will land on this view every time.

Projects = Ph	ases					₩ Q 4 ⁸ &	۵ 🧶 🕸
ගි Home Gro	up by Project - > All Phases -	☆ C				🗮 List 👻 🛛 Add Pha	se 🛛 🖓 🚥
	Phase Q Search		🖙 Flag	🗆 Status	造 Owner	🖽 Start Date 🖨	🖽 End Date 🗧
Ø Reports ✓	🕆 ERP Phase 🖌 Favorite V	liews					
🖽 Calendar	Add Dhase	ises					
🚖 Projects	New UI Design	eek	External	Active	🌘 Monica H	10/26/2022	11/24/2022 (481 day
Overview 🗸	New III Design	onth	External	Active	Monica H	10/07/2022	11/25/2022 (480 day
වී Tasks	✓ Predefine	d Views	External	Active	wonica m	10/07/2022	11/25/2022 (400 da
🛆 Issues	Accounts All Phases		Internal	In Progress	💔 Helen Co	12/17/2020	04/13/2023 (341 da
.1 Phases	Webinar Dates 🙀 Active Pha	ises 📲	Internal	In Progress	🌘 Steve Bar	10/01/2022	12/25/2025 (646 d
⊙ Timesheets	🖻 Website De Complete	d Phases Set as default	view				
Recent Projects 🛛 🎥 Q	Add Phase Overdue 8	Open					
🖻 Donnelly Apartments Cons	Production 🗘 Due this w	eek	Internal	Active	🚷 Helen Co	03/01/2022	03/07/2025 (353 c
🖻 Donnelly Apartments Cons	Menu Rearrange		Internal	Active	🍥 Monica H	10/15/2021	12/12/2024 (268 da
Software Development	Design Mismatch		External	Active	🅼 Steve Bar	03/02/2021	04/19/2024 (31 day
Website Design Templates	Template		Internal	Active	Nictor You	03/02/2022	12/13/2024 (269 d
Travel	Template		Internal	Active	W VICTOR IO	03/02/2022	12/13/2024 (269 02
Testing Maximums In Every	🕆 Framework Revamp						
🖻 Zylker airlines mobile app	Add Phase						
🖻 Manufacturing New Produ				Total Countr	260 25 Pacard	ls Por Pago y / //	1.25
Construction				rotal Count:	300 25 Record	is rei rage 🗸 🛛 🔇	1-23 🕖 🎾

Add Phase

- 1. Click **Phases** under the Overview section in the left navigation panel.
- 2. Click Add Phase.
- 3. Select a Project.
- 4. Give a name for your Phase.
- 5. Set the Start Date and End Date.
- 6. Select Phase Owner.
- 7. Set the phase Flag.

If the flag is Internal, the phase will not be accessible to the client users. If it is External, it can be accessed by the client users.

- 8. Fill the custom fields if any.
- 9. Click Add.

Other Actions

1. Hover over a phase.

2. Hover and click ••• to view more options or right click on a Phase.

V Projects =	Phases 🕀 Q 🖞 🕸 🄇) @ 🧶 🎟	
ගි Home	Gro	Group by Project + > All Phases +					≢ List ▼ 🛛 Add Pha	ase 🛛 🖓 🚥
Feed Discuss		Phase		🖙 Flag	🖙 Status	造 Owner	🕮 Start Date 🔶	🌐 End Date 🗧
Ø Reports	~							
🖽 Calendar								
🛱 Projects		NeurIll Design		Estemal	A	Manina II.	10/06/0000	11/04/0000 (401 day
		New OI Design	20 Open Details	External	Active	Wonica H	10/26/2022	11/24/2022 (481 day
Image: Construction Image: Construction of the construct		pen Details		External	Active	🥘 Monica H	10/07/2022	11/25/2022 (480 da
			Internal	In Progress	શ Helen Co	12/17/2020	04/13/2023 (341 da	
	ØC	opy Link		Internal	In Progress	🕼 Steve Bar	10/01/2022	12/25/2025 (646 d
Ö Timesheets	± C	reate Phase Above	-					
II Expenses	∓ c	reate Phase Below	emplates					
Recent Projects 🛛 🝃 🛛 🔾	¢! F¢	allow						
🖻 Donnelly Apartments Cons	ns // Edit			Internal	Active	🛞 Helen Co	03/01/2022	03/07/2025 (353 c
🖻 Donnelly Apartments Cons				Internal	Active	Monica H	10/15/2021	12/12/2024 (268 da
🖻 Software Development	ዓ C	lone		Internal		Worlica	10/10/2021	12/12/2024 (200 08
🕆 Website Design Templates	¢‡⇒ M	ove		External	Active	🌘 Steve Bar	03/02/2021	04/19/2024 (31 day
🕆 Travel	🛈 D	elete		Internal	Active	🚯 Victor Yoı	03/02/2022	12/13/2024 (269 da
💼 Testing Maximums In Every	~	✓						
🖻 Zylker airlines mobile app		Add Phase						
🖻 Manufacturing New Produ		Add Flidse						
F Construction					Total Cour	nt: 360 25 Record	ds Per Page 🗸 🛛 « 🤇) 1-25 ၇ »

- 3. The following actions can be performed.
 - Edit: Modify the phase details
 - Delete: Delete the phase
 - Move: Move phase to another project
 - Follow: Follow the phase and receive updates
 - Chart View: View graphical representation of phase data
 - Copy Link: Copy the direct URL for the phase
 - Associate Blueprint: Associate a blueprint to this phase
 - Dissociate Blueprint: Remove blueprint for this phase

Move Phase Across Projects

- 1. Click on Phase under the Overview section in the left navigation panel.
- 2. Hover over a phase.
- 3. Click ••• to view more options.
- 4. Click **Move**.
- 5. Select a different project to move the phase.
- 6. Click **Move**.

Manage Columns

- 1. Click on the add column icon (\Box +).
- 2. Hover over the project field and click Add or use the search bar to find a specific field.
- 3. The column will be automatically added.

- 4. Click the column header, drag and drop the column to reorder.
- 5. Right click on the column header to Insert Column Before, Insert Column After or Hide Column.

Phase Details

Clicking on a phase will open the details. Users can view the following information:

- Task lists: View and manage associated task lists.
- Budget : View sum of task list budget.
- Issues: View and manage associated issues.
- Invoices: Manage project billing (Zoho Invoice integration required).
- Release Notes: View changes and updates.
- Comments: Add comments and use the screen-grabber to annotate and share files.
- Fields: Access both default and custom fields
- Activity Stream: Track all activity related to the phase.
- Chart View: Visualize phase progress.
- Status Timeline: View all the stages the phase has progressed through and the time spent on each stage.

Cleaning and fina	Il walk-through ternal ∣ ()			 ^ ~
Hours 6916:00 hrs 22 Planned Ac	27:16 hrs 6688:44 tual (Billable) Difference	rrs 4164:52 hrs Forecasted		
Task Lists Issues Invoices	Release Notes Comme	nts Fields Chart View	Status Timeline Activity Stream	lΞ Timeline ▾ 🖬
Active	1 days 2 hrs 35 min Helen	2 days 1 hrs 30 el 1 Testing Helen	O min To be tested	Helen 1 days 18 hrs 29 mins 33 secs
Marica	1 o Video Phase ◀	ays 50 mins 50 secs Level 2 To Monica	5 days 13 mins 44 sec esting Monica	s Testing in Progress
23 mins 57 secs	2 mins 44 secs Monica	7 days 22 hrs 4	16 mi In Progress	Yet to close

Export Phase

- 1. Navigate to the left navigation panel
- 2. Click **Phase** under the *Overview* section.
- 3. Click ••• in the upper right corner of the phase list view.
- 4. Click on the **Export Phases** option.
- 5. Select the view and the file format.

6. Move the columns from the *Available* section to the *Selected* section. Fields in the Selected section will be exported.

Hover over a field in the Available section and click > to move it to the Selected section.

Conversely, hover over a field in the Selected section and click < to move it back the Available section.

7. Click Export and confirm your action.

Add Task List

- 1. Click a phase to view its details.
- 2. Click **Add Task List** under the Task Lists tab.
- 3. Give a Task List Name. Here, you can create a new task list or associate an existing task list or choose from the list of templates.
- 4. Click Add.

Move Task List

- 1. Click a phasae to view its details. Click on the Task Lists tab.
- 2. Select a task list to enable the Delete and Move options. You can move or delete a single task list or multiple task lists.
- 3. Select a Project and Choose a Phase to move into.
- 4. Click **Move**.

Submit Issue

- 1. Click a phase to view its details. Click on the Issues tab.
- 2. Click Submit Issue.
- 3. Enter the details and click **Add**.

Tasks

- 1. Click on **Phases** under the Overview section in the left navigation panel.
- 2. Click a phase to view its task lists.
- 3. Click the task list to view its tasks respectively.
- 4. Click Add Task.
- 5. Enter the details and then click **Add**.

More Reads

<u>Back to help</u>

<u>Overview - Tasks</u>

Overview - Issues

Overview - Timesheets

https://help.zoho.com/portal/en/kb/projects/portal-home/overview/articles/work-overview-phases